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Bid Price Proposal Forms: (NOT INCLUDED) 
 
 
RFP, pg. vi, viii, ix, and x 
 
Reference Documents revised as follows: 
 
2. General 

2.1. 2015-10-07 Hydrant Flow Test 1801 SW 1st Ave.pdf 
2.1.2.2. 2015-11-16 Preliminary Hazard Analysis Rev 1.pdf 
2.2.2.3. 2015-11-16 Threat and Vulnerability Analysis Rev 2.pdf (TO BE PROVIDED 

AFTER AWARD)(SSI Document) 
2.3.2.1. 2016-12-26 Utility Conflict Matrix.pdf 
2.4.2.1. 2017-01-05 Utility Work Schedules.pdf 
2.5. LEED Certification and Envision Verification Checklists.pdf (DRAFT) 
2.6.2.4. 2016-03 City of Fort Lauderdale Sewer Map.pdf 
2.7.2.1. Traffic Signal Warrant Analysis.pdf (NOT INCLUDED) 
2.8.2.1. TIGER Grant Award.pdf 
2.9.2.1. 2015-10-07 Hydrant Flow Test 1801 SW 1st Ave.pdf 
2.10.2.5. 2016-04-25 ADA Sidewalks Evaluation Memo and Exhibits.pdf 
2.6. 2016-12-26 Utility Conflict Matrix.pdf 
2.7. 2017-01-05 Utility Work Schedules.pdf 
2.8. 2017-01-09 Construction Segments Map.pdf 
2.11.2.9. Inlet Capacity Analysis.pdf 
2.12.2.10. LEED Certification and Envision Verification Checklists.pdf 
2.11. TIGER Grant Award.pdf 
2.12. Traffic Signal Warrant Analysis.pdf (NOT INCLUDED) 

 
 
RFP, Section II Schedule of Events 
 
Revised as follows: 
 

Table II-1: Schedule of Events 
Date Event 

09/12/2017 Deadline for submittal of written statement confirming the Design-
Build Firm intends to comply fully with the requirements in the 
Contract Documents through Addendum No. 7. 

08/2309/18/2017 Deadline for the Department to post responses to the Pre-Bid Q&A 
website for questions submitted by the Design-Build Firms prior to 
the submittal of the Price Proposal by 5:00 pm local time. 

08/2809/22/2017 Price Proposals due in District Four Office by 11:00 am local time. 
08/2809/22/2017 Public announcing of Technical Scores and opening of Price 

Proposals at 11:00 am local time in Florida Department of 
Transportation, 3400 West Commercial Blvd., Fort Lauderdale, FL. 

09/0110/02/2017 Public Meeting of Selection Committee to determine intended 
Award at 9:00 am. 

09/0110/02/2017 Posting of the Department’s intended decision to Award at 11:00 
am. 
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Table II-1: Schedule of Events 
Date Event 

09/1410/16/2017 Anticipated Award Date 
10/1230/2017 Anticipated Execution Date 
10/1230/2017 Anticipated Notice to Proceed (NTP) 

 
 
RFP, Section V.A.3. Acronyms, Abbreviations, and Definitions 
 
Revised as follows: 
 

ACID Access Control and Intrusion Detection 
ACM Asbestos Containing Materials 
ADA Americans with Disabilities Act 
ADAAG Americans with Disabilities Act Accessibility Guidelines 
ANSI American National Standards Institute 
APC Automated Passenger Counting 
APTA American Public Transportation Association 
AREMA American Railway Engineering and Maintenance-of-Way Association 
ATC Alternative Technical Concept 
ASHRAE American Society of Heating, Refrigeration, and Air Conditioning Engineers 
AVL Automated Vehicle Location 
AWS American Welding Society 
AWWA American Water Works Association 
BCT Broward County Transit 
BCTED Broward County Traffic Engineering Division 
BCWWS Broward County Water and Wastewater Services 
BICSI Building Industry Consulting Service International 
BMPs Best Management Practices 
BPP Bid Price Proposal 
CDRL Contract Data Requirements List 
CEI Construction Engineering and Inspection 
CEL Certifiable Elements List 
CFR Code of Federal Regulations 
CIL  Certifiable Items List 
CIPP Cured in Place Pipe 
CPM Critical Path Method 
CSL Cross-hole Sonic Logging 
CSER Contamination Screening Evaluation Report 
DBE Disadvantaged Business Enterprise 
DBF Design-Build Firm 
DBLA Design-Build Landscape Architect 
DCIC District Contamination Impact Coordinator 
DOL Department of Labor 
DRC Development Review Committee 
DUO District Utility Office 
DWCAR District Wide Contamination Assessment and Remediation Contractor 
EAR Environmental Assessment and Remediation 
EDs Emergency Drills 
EIA  Electric Industry Association 
F.A.C. Florida Administrative Code 



Wave Streetcar Addendum No. 7 Memorandum, Issued 9/06/17 

Page 4 of 15 

FC  Fare Collection 
FCC Federal Communications Commission 
FDEP Florida Department of Environmental Protection 
FDPR Florida Department of Business and Professional Regulation 
FECR Florida East Coast Railway, LLC 
FHWA Federal Highway Administration 
FLEPPC Florida Exotic Pest Plant Council 
FRA Federal Railroad Administration 
FTA Federal Transit Administration 
GFDEOR Geotechnical Foundation Design Engineer of Record 
HIPAA Health Insurance Portability and Accountability Act 
HVAC Heating, Ventilation, and Air Conditioning 
IA  Independent Assurance 
ICEA Insulated Cable Engineers Association 
ID  Identification 
IDS Intrusion Detection System 
IEEE Institute of Electrical and Electronic Engineers 
IES  Illumination Engineers Society 
ISA  International Society of Arboriculture 
JGS Job Guide Schedule 
LCIS Lane Closure Information System 
LEED Leadership in EngineeringEnergy and Environmental Design 
LTLC Long Term Lane Closure 
MDT Mobile Data Terminals 
MEP Mechanical, Electrical, Plumbing 
MEPDG Mechanistic-Empirical Pavement Design Guide 
MMOA Maintenance Memorandum of Agreement 
MOT Maintenance of Traffic 
MOW Maintenance-of-Way 
MOV Means of Verification 
MOVD Maintenance of Vehicle Detection 
MOW Maintenance-of-Way 
MPO Broward Metropolitan Planning Organization 
NACE National Association or Corrosion Engineering 
NASSCO National Association of Sewer Service Companies 
NEC National Electric Code 
NECA National Electrical Contractors Association 
NEMA National Electric Manufacturers Association 
NEPA National Environmental Policy Act 
NESC National Electric Safety Code 
NFAC No Further Action with Controls 
NFPA National Fire Protection AgencyAssociation 
NOI Notice Of Intent 
NPDES National Pollution Discharge Elimination System 
OMP Operations and Maintenance Plan 
OSHA Occupational Safety and Health Administration 
OSP One Stop Permitting 
PAS Public Address System 
PDF Portable Document Format 
PHA Preliminary Hazard Analysis 
PIC Public Involvement Consultant 
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PHA Preliminary Hazard Analysis 
PIS  Passenger Information Systems 
PLTLC Partial Long Term Lane Closure 
Q&A Question and Answer 
RAP Rail Activation Plan 
SCP Situational Crime Prevention 
SEPP Security and Emergency Preparedness Plan 
SFWMD South Florida Water Management District 
SHPO State Historic Preservation Officer 
SSI  Security Sensitive Information 
SSPC Society for Protective Coatings 
SSPP System Safety Program Plan 
SSRC Safety and Security Review Committee 
STLC Short Term Lane Closure 
SVMP Settlement and Vibration Monitoring Plan 
SWPPP Storm Water Pollution Prevention Plan 
TCP Traffic Control Plan 
TCLP Toxicity Characteristic Leaching Procedure 
TDMM Telecommunication Distribution Methods Manual 
TES Traction Electrification System 
TIA  Telecommunications Industry Association 
TPSS Traction Power Supply System 
TRB Transportation Research Board 
TS  Technical Score 
TSP Technical Special Provision 
TVM Ticket Vending Machine 
TWC Train-to-Wayside Communications 
UA/Os Utility Agency/ Owners 
USACE U.S. Army Corps of Engineers 
USCG United States Coast Guard 
USC&GS U.S. Coast and Geodetic Survey 
USEPA United States Environmental Protection Agency 

 
 
RFP, Section V.E.3. Vehicle Maintenance and Storage Facility 
 
Revised as follows: 
 
Contamination 
The site is subject to an Environmental Assessment and Remediation (EAR) license with Broward 
County, EAR number 1235. 
 
 
RFP, Section V.F. Railroad Coordination 
 
Revised as follows: 
 
All personnel entering the railroad right-of-way may be required to comply with the requirements 
of the Federal Railroad Administration (FRA), Roadway Worker Protection, 49 Code of 
RegulationFederal Regulations (CFR), Part 214, including, without limitations, the training and 
qualification requirements, and with the FRA’s On-Track Safety Program. 
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RFP, Section V.DD.1 
 
 

Table V.DD.-2 ROW Encroachments 
Location Folio Description Status 
511 N Andrews 504203021180 Canopy To Remain 
500 N Andrews 504203021000 Canopy To Remain 
430 N Andrews 504203021800 Canopy To Remain 
421 N Andrews 504203021500 Canopy To Remain 
413 N Andrews 504203021510 Canopy To Remain 

412 N Andrews 
504203021770 Canopy To be removed as 

needed by FDOTTo 
Remain 

406 N Andrews 504203021760 Canopy To Remain 
115 S Andrews 504210020050 Canopy To Remain 
200 SW 1st Avenue 504210012740 Canopy To Remain 

Brickell at SE 2nd Ave 
n/a Riverfront Entrance Sign To be removed by DBF, 

and delivered to the 
City of Fort Lauderdale  

W Las Olas Ave at S 
Andrews 

504210012891 Riverfront Exit Sign To be removed by DBF, 
and delivered to the 
City of Fort Lauderdale  

301 E Las Olas Ave 504210AF0010 Canopy To Remain 
200 SE 6th Street 504210550100 Canopy To Remain 
200 SE 6th Street 504210550100 Canopy To Remain 
1101 S Andrews 504215011730 Canopy To Remain 
1227 S Andrews 504215100180 Canopy To Remain 
1222 S Andrews 504215100270 Canopy To Remain 
1230 S Andrews 504215100280 Canopy To Remain 
1412 S Andrews 504215101500 Canopy To Remain 
1424 S Andrews 504215101510 Canopy To Remain 
1507 S Andrews 504215102211 Canopy To Remain 
1509 S Andrews 504215102220 Canopy To Remain 
1515 S Andrews 504215102250 Canopy To Remain 

 
The following locations have been identified by the Department for license agreements or easements. The 
Design-Build Firm shall include the harmonization/ modification work specified. In the event the license 
agreements are not secured by the Department, the Design-Build Firm is responsible for providing a 
complete design within the existing right of way. 
 

Address Folio Description Status 
601 NE 3rd Ave 494234075720 LA for sidewalk harmonization. Acquisition is ongoing. 
NE 6th Street 494234075730 LA for sidewalk harmonization. Acquisition is ongoing. 
602 NE 2nd Ave 494234075740 LA for sidewalk harmonization. Acquisition is ongoing. 
446 N Andrews 504203021840 LA for driveway harmonization due to 

road widening. 
Acquisition is ongoing. 

440 N Andrews 504203021810 LA for driveway harmonization due to Acquisition is ongoing. 
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road widening. 
N Andrews 504203021801 LA for driveway harmonization due to 

road widening. 
Acquisition is ongoing. 

424 N Andrews 504203021790 LA for driveway harmonization due to 
road widening. 

Acquisition is ongoing. 

200 E Las Olas 504210940020 License Agreement for harmonization 
of sidewalks, removal of large trees, 
new landscaping and irrigation 
including  6 (six) 28’ (overall) Phoenix 
Dactylifera ‘Medjool’ Date 12 (twelve) 
24’ (overall) Montgomery Palms. Area 
behind and near station platform. 

Acquisition is ongoing. 

18 NW 1st Ave 504210011920 Permanent easement for sidewalk 
modifications. 

Acquisition is ongoing. 

350 E Las Olas 504210AE0020 License Agreement for harmonization 
of sidewalks. Area behind and near 
station platform. 

Acquisition is ongoing. 

633 S Andrews 504210015520 LA for driveway harmonization due to 
road widening. 

Acquisition is ongoing. 

 
 
 
 
 
 
RFP, Section VI.C.1. Drilled Shaft Foundations for Miscellaneous Structures 
 
Revised as follows: 
 
The Design-Build Firm shall be responsible for the following: 
 

8. For redundant drilled shaft bridge foundations and drilled shafts for miscellaneous 
structures, perform Cross-hole Sonic Logging (CSL) or Thermal Integrity testing on any 
shaft suspected of containing defects. 

 
 
RFP, Section VI.D.2. Utility Plans - Water 
 
Revised as follows: 
 

• Existing water mains that are already abandoned and remain in the ground within the track 
slab zone of influence shall be capped at ends and filled with grout, and the locations and 
extents noted in the as-built plans. 

 
 
RFP, Section VI.F. Geometric Design 
 
Revised as follows: 
 
SE 6th Street between Andrews Avenue and SE 3rd Avenue 
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An accessible passenger loading zone shall be provided along the north side of SE 6th Street to 
accommodate drop off and pick up of passengers at the Broward County Courthouse. The loading 
zone shall offset to the right of the westbound travel lane and accommodate a minimum of three 
(3) vehicles without blocking westbound through traffic along SE 6th Street. At the intersection of 
S Andrews Avenue/SE 6th Street intersection, the Design-Build Firm shall provide one (1) lane 
eastbound and two (2) lanes westbound. The two (2) lanes provided for the westbound traffic 
shall accommodate a shared Streetcar and general traffic left turn only lane and a combination 
through and right turn lane. The left turn lane shall be a minimum of 150’ long. 
 
 
RFP, Section VI.M.3. Traffic and Navigation Control Restrictions 
 
Revised as follows: 
 

    Existing Conditions Requirements for Construction 

Constr. 
Segment Limits 

Street 
Width 

(approx 
ft) 

Number of 
Through 
Traffic 
Lanes 

Typical 
Median 
Width 

(approx 
ft) 

Street 
Parking 

(Yes/ 
No) 

Number 
of 

Through 
Traffic 
Lanes 

Traffic 
Control 

Restrictio
ns 

Max Days 
of 

Constr.+ 

3 

Brickell Ave 
(SW 2nd St to 
W Las Olas 
Blvd) 

30 2 SB 0 Y 1SB PLTLC 

270 

W Las Olas 
Blvd (Brickell 
to S 
Andrews) 

20 2 EB 0 N 1 EB PLTLC* 

E Las Olas 
Blvd (S 
Andrews 
Ave to SE 1st 
Ave) 

57 2 
EB 

2 
WB 

8 
(separator

) 
N 1 

EB 
2 

WB PLTLC 

E Las Olas 
Blvd (SE 1st 
Ave to SE 
2nd Ave) 

38 2 
EB 

2 
WB 

1 
0(separato

r) 
N 1 

EB 
12 
WB PLTLC 

E Las Olas 
Blvd (SE 2nd 
Ave to SE 
3rd Ave) 

Varies 
(45-60) 

2 
EB 

12 
WB 

1 
(separator

)0 
N 1 

EB 
12 
WB PLTLC 

 
 
RFP, Section VI.R.4. Establishment and Maintenance 
 
Revised as follows: 
 

4. Establishment and Maintenance Period & Warranty 

The Design-Build Firm shall maintain all existing, replaced, and relocated landscape for an 
establishment period of two (2) years for relocated landscape material following thethrough Final 
Acceptance of the Tree Relocation work. During this period, the Design-Build Firm shall ensure 
that all relocated landscape is in the same or better condition than was documented by the 
Engineer prior to the time of relocation and approved in writing by the maintaining municipality 
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prior to turning over the landscape to the maintaining agency. The limits of the landscape 
maintenance shall include all areas within the Project limits. The Design-Build Firm shall 
guarantee a minimum of 90% of the relocated trees for the entire two (2) year establishment 
period.until Final Acceptance. Any trees that die beyond the maximum 10% allowance must be 
replaced with a new tree of like size and type. Trees that die within the 10% allowance must be 
removed and the tree pit area must be filled to match existing grade. All areas disturbed to perform 
this work must be restored and either mulched or sodded to match existing conditions. 
Replacement sod type shall match existing adjacent areas. 
 
The Design-Build Firm shall maintain within the Project limits and within the Project right-of-way 
free of all FLEPPC Category I invasive exotic species for the establishment period of one (1) year 
following theuntil Final Acceptance of the Project. 
 
 
RFP, Section VII.B. Submittal Requirements 
 
Submit one (1) Original, seven (7) Flash Drives containing the Technical Proposal in PDF format 
and seven (7) collated, complete sets of hard copies of the Technical Proposal to: 
 

Jessica Rubio 
Adalgisa Rodriguez 
Florida Department of Transportation 
3400 West Commercial Blvd. 
Fort Lauderdale, FL 33309 

 
 
RFP, Section VIII.A. Bid Price Proposal 
 
One (1) hard copy Bid Price Proposal shall be hand delivered in a separate sealed package to 
the following: 
 

Jessica Rubio 
Adalgisa Rodriguez 
Florida Department of Transportation 
3400 West Commercial Blvd. 
Fort Lauderdale, FL 33309 

 
(Minor formatting corrections not listed) 
 
 
RFP Attachment B, Division I Specifications 
 
Revised as follows: 
 
Updated 
 
 
RFP Attachment G, Transit Criteria, Revision Record 
 
Revised as follows: 
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REV. 
DATE 

REV. 
NO.  

SECTIONS 
AFFECTED 

COMMENTS 

09/01/17 5 Sections 4, 7, 
and 8 

Addendum 7 

 
 
RFP Attachment G, Transit Criteria, Section 4.2.1 Demolition 
 
Revised as follows: 
 
The VMSF site includes an existing building and concrete wall that will be removed by others prior 
to award to the Design-Build Firm.has been cleared by FDOT. 
 
 
RFP Attachment G, Transit Criteria, Section 4.2.4 Yard Track Layout 
 
Revised as follows: 
 
There shall be three tracks located within the VMSF Building. One track will serve as the 
maintenance bay track, and the second track will serve as the inspection track with a pit and 
mezzanine, and the third track will be utilized as vehicle storage. The area outside the VMSF 
Building where the three tracks enter the building shall be concrete paved to provide access for 
employees and equipment to maneuver and connect to the independent Wash Facility. 
 
 
RFP Attachment G, Transit Criteria, Section 4.2.9 Security 
 
Revised as follows: 
 
Yard shall be provided with complete CCTV coverage, cameras to be located no more than two 
(200’) hundred feet on center and at every perimeter fence gate. Provide optical sensors at fence 
posts if perimeter fencing is less than ten (10’) feet high; in no case shall the fencing be less than 
six (6’) feet high. Provide electrical grounding for metal fence and railings. 
 
A perimeter intrusion detection system (PIDS) shall be provided for the VMSF. The PIDS system 
shall monitor and alert any personnel of climbing or tampering with the fence system. The PIDS 
system shall be integrated with the surveillance system to automatically display an alarm and 
pop-up the area of concern to the security workstation. Events shall be capable of triggering 
recording at enhanced resolutions and frame rates. 
 
 
RFP Attachment G, Transit Criteria, Section 4.3.18.1 Intrusion Detection 
 
Revised as follows: 
 
A perimeter intrusion detection system (PIDS) shall be provided for the VMSF. The PIDS system 
shall monitor and alert any personnel or vehicle approach to the perimeter fence as well as 
climbing or tampering with the fence system. The PIDS system shall be integrated with the 
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surveillance system to automatically display an alarm and pop-up the area of concern to the 
security workstation. Events shall be capable of triggering recording at enhanced resolutions and 
frame rates. 
 
 
RFP Attachment G, Transit Criteria, Section 5.3.2 Overhead Contact System 
Configuration 
 
Revised as follows: 
 
On the northbound track at station #3 and the southbound track at station #13, the OCS will be 
designed to have a de-energized section of in running contact wire for a distance of +/- 100 feet 
beyond the end of the platform. This will be achieved by cutting into the OCS at the end of the 
platform a non-bridging section insulator assembly that will allow the pantograph to pass onto the 
de-energized section of contact wire if the if the transfer of the power source to batteries has not 
been performed. 
 
 
RFP Attachment G, Transit Criteria, Section 7.1. General 
 
Revised as follows: 
 
Section 7 describes the criteria for the train control system that includes, but is not limited to, 
streetcar location detection, signaling and route controls, drawbridge interface including track 
circuits, rail proximity detectors, STOP Enforcement (Magnetic Trip Stops (MTS) or Automatic 
Train Protection (ATP)) and provisions for the Bridge Control Desk Facility and panel, train-to-
wayside communications (TWC), traffic signal interfaces and associated interfaces with other 
operational systems. 
 
 
RFP Attachment G, Transit Criteria, Section 7.4. Operational Design Requirements 
 
Revised as follows: 
 
Passenger Door Functions: With the Streetcar properly birthed over the TWC loop, the operator 
will be provided the functionality to open the passenger doors. This function shall prohibit the 
ability to open any doors that are not protected or would open to vehicle traffic. Furthermore, at 
specific 
 
Pantograph Functions: With the streetcar properly birthed over the TWC loop, at stations #3, #6 
and #13 the TWC system shall verify that the pantograph is in the proper (Raised/ Lowered) 
position. The Design-Build Firm shall coordinate these functions with the streetcar manufacture. 
The following are specific functions; 

1. At station 3 Northbound request and ensure the pantograph is lowered prior to providing 
the proceed signal. 

2. At station 3 Southbound request and ensure the pantograph is raised prior to providing 
the proceed signal. 

3. At station 6 request and ensure the pantograph is raised prior to providing the proceed 
signal. 



Wave Streetcar Addendum No. 7 Memorandum, Issued 9/06/17 

Page 12 of 15 

4. At station 13 request and ensure the pantograph is lowered prior to providing the proceed 
signal. 

For each of these locations an additional Bar signal, pedestal or other FDOT approved mounted 
technique, will provide the streetcar the STOP (Pantograph not in the desired position) or Proceed 
(pantograph is in the desired position) signal. 
 
 
The Design-Build Firm shall incorporate the following additional requirements into the final design 
of the train control system: 
 

1. The Design-Build Firm shall coordinate with the Department to determine which of the two 
options listed below will be selected by the City and designed and installed by the Design-
Build Firm for the Turnback interlocking prior to Streetcar station #4 (SE 6th Street). The 
two options are: 

a. Full closure of the street 

i. Design-Build Firm shall reverse the turnback. 

b. Vehicle traffic in one direction (east) 

7. Design-Build Firm shall design and install the turnback as shown in the design criteria 
Figure 7-1c for one direction vehicle westbound traffic and provide an interface to the SE 
6th Street and SE 3rd AveAvenue traffic signal. This design shall include a protected move 
allowing the streetcar to transition from streetcar station #4 back to South Andrews 
Ave.Avenue through the crossover, controlled by the TWC. During this streetcar transition, 
no vehicle traffic shall be allowed onto SE 6th Street and a blank-out sign shall be included 
to alert vehicles of this streetcar move. 

In either option, Two-way vehicular traffic shall be accommodated along SE 6th Street, east of 
the SE 6th Street station stops and east of South Andrews Avenue to SE 1st Avenue. 
 
 
RFP Attachment G, Transit Criteria, Section 7.12.1 Bridge Interlocks 
 
Revised as follows: 
 

• Stop Enforcement: Option 1: Magnetic Trip Stop (MTS) Devices or Option 2: Automatic 
Train Protection (ATP) Enforcement to prevent the Streetcar from entering the open bridge 
deck limits. The Design-Build Firm shall provide to the vehicle supplier the related vehicle 
equipment, (magnetic trip stop antennas and on-board devices) to be installed on the 
vehicle ensure that the streetcar will be enforced to stop prior to the bridge. The Design-
Build Firm will coordinate the design with the vehicle supplier prior to the installation of the 
on-board equipment performed by the vehicle supplier. Either method, the MTS devicesor 
ATP options shall be active (Enforce Positive stop) when the bar signal is horizontal. The 
Design-Build Firm Systems Integrator shall be responsible for the proper function of the 
entire MTS or ATP system approach to include the testing of the vehicle and wayside 
devices. 
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RFP Attachment G, Transit Criteria, Section 8.13  WI-FI Systems 
 
Revised as follows: 
 
8.13 WI-FI AND WI-MAX SYSTEMS 

The Design-Build Firm shall provide a Wi-Fi (IEEE 802.11 standard) system with all areas of the 
VMSF building and yard. The design shall provide overlapping antennae coverage that limits 
Wi-Fi transmissions to 100 feet beyond the property fence line. 

The Design-Build Firm shall provide a Wi-MAX (IEEE 802.16 standard) reaching all points within 
the VMSF building and the yard, including the vehicles. Each Streetcar vehicle shall be 
addressable through the  4G LTE system along the corridor.Wi-Max system. 

Both the Wi-Fi, and Wi-MAX, and 4G LTE systems shall be capable of reaching (peak) 100 Mbps 
in a 20 MHz channel. 
 
RFP Attachment G, Transit Criteria, Section 8.14  Integrated Communication 
Systems 
 
In addition certain data generation protocols, and data handling and storage must be integrated; 
including, but not limited to: 

1. On-board control systems. 
2. On-board CCTV Systems – Download through Wi-Max at the VMSF, with long-term 

storage at the OCC from the on-board digital video recorder. 
3. Automatic Passenger Counting (APC) - Download through Wi-Max at the VMSF, with 

long-term storage at the OCC. 
 
 
RFP Attachment H.1. Volume 1 Track and Miscellaneous, Section 800 
 
Revised as follows: 
 
Updated 
 
 
RFP Attachment H.2. Volume 2A Systems: Traction Power Supply and Distribution, Signal 
and Route Control, Fare Collection, Systems Integration, Section 810 
 
Revised as follows: 
 
Updated 
 
 
RFP Attachment H.3. Volume 2B Systems Communications, Section 840 
 
Revised as follows: 
 
Updated 
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RFP Attachment H.4. Volume 3A Vehicle Maintenance and Storage Facility Building, 
Equipment, and Furnishings, Section 860 
 
Revised as follows: 
 
Updated 
 
 
RFP Attachment H.5., Volume 3B Vehicle Maintenance and Storage Facility Mechanical, 
Electrical, Plumbing and Fire-Protection, Section 880 
 
Revised as follows: 
 
Updated 
 
 
RFP Attachment H.6., Volume 4 Sustainability, Section 890 
 
Revised as follows: 
 
Updated 
 
 
 
RFP Attachment O.2., Contract Data Requirements List (CDRL) Submittals 
 
Revised as follows: 
 
Updated 
 
 
RFP Attachment Q, U.S. DOT Federal Transit Administration Contract Requirements 
 
Revised as follows: 
 
Updated 
 
 
 
RFP Attachment BB, VMSF Concept of Operations 
 
Revised as follows: 
 
Plan Updated 
Equipment List Updated: 
5414 Jack, stand, lift, portable 84 
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RFP Attachment DD, Spare Parts Requirements and List 
 
Revised as follows: 
 
Requirements added and list updated 
 
 
RFP Attachment EE, Training and Manuals 
 
Revised as follows: 
 
Requirements added and list updated 
 
 
RFP Reference Document 2.1, Concept Design Drawings 
 
Revised as follows: 
 
2016-04 Wave Streetcar Sytems Cathodic Protection 
 
 
RFP Reference Document 2.5.1., Alignment CADD Files and List 
 
Revised as follows: 
 
ROW CADD file 
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